
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:11 PM
Run date

Time

Reviewer: Awal, Mohammad 17-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 803 Date: 18-Apr-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 318

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the Electro
Slag Weld repairs , & work on miscellaneous activities on the tower . They started at 7:00 AM.

Mike , & Reggie had to work on the Electro Slag Weld repairs on the top of the footing box between 3 &
9 meters .

Mike had to work on joint G . Face B . He had to grind , clean , heat , & weld .

Reggie had to work with both crews & he had to work with the QA & QC .

Robert , Joe, Andrew , Bernie , & Jessie had to work with the welders & they had to MT , UT , & Map
the repair locations . Check Joe 's report for the welders detailed activities .

Casey & Augie had to work on the W line rigging materials to & from the site .

Anthony , Jacob , Jonathon , Robert , & Ryan had to work on the erection tower . Crews had to remove
the North truss & the North East corner (18 meters long ) . Crews started to remove the bolts at 7:15
AM.

Nicolaus flew the North truss at 9:20 AM. Then the North East corner . They were done at 9:50 AM.
After that , crews had to work on the West truss . They started at 10:20 AM.

Richard , Huang , Mardonio , & Mathew had to work on the permanent ladders between 139 & 155
meters . Crews had to adjust the ladders , place 25 mm. shims where is required , install , snug , mark 1/2
turn , & tension the bolts . They started at 7:30 AM.

In addition to that , crews had to work on the temporary winch between 48 & 140 meters on the North
side .

No pile crews were on the side to work on the temporary fender early in the morning .

In the morning , I had to attend the safety meeting & work on my report ..
After that , I had to load the concrete test cylinder & deliver them to Sacramento Trans Lab . I left at 11:10
AM. I was back at 3:00 PM.

Mohammad had to cover the tower activities after 11:00 AM.

Bid Item: 053 T-L02-ANE.05304-0120F4 Tower Lift 02 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 803 Date: 18-Apr-2013 Thursday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

002297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

002294

2.00

No

0.00 0.00

WELDER, LINCOLN 1000 AMP

8.00

002301

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGSIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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